Proposal for StreamNet Assistance With FWP Project Tracking
discussion draft - prepared by Drew Parkin and Duane Anderson
September 23, 1997
INTRODUCTION: STREAMNET ROLE IN FWP
1. Maintain long-term trend data - and other baseline data - for use in M&E and other FWP
activities.
2. Maintain data infrastructure and data access system for use by FWP.
3. Provide technical support to FWP decision makers.
4. Provide technical support to individual projects
5. Provide data link between FWP and other appropriate regional fish and wildlife management
activities.

THE PROJECT TRACKING PROPOSAL IN CONTEXT
The StreamNet project tracking proposal has two components - creation of a region-wide
comprehensive project tracking system and specific assistance on the annual project selection
process.
1. The region-wide project tracking proposal responds to the ISRP’s concern that it is difficult to
evaluate Fish and Wildlife Program project proposals without placing them in the context of
1) past FWP activities, 2) future FWP activities, and 3) related non-FWP activities.
2. The FY99 project development proposal responds to the ISRP’s concern that there is need for
more analytic capabilities, e.g., sort projects by Program measure, objectives, etc. It also
responds to the concern that there is need for more coordination and clarity in moving the
project selection process through its various phases.

1. PROPOSAL FOR REGION-WIDE PROJECT TRACKING
Objective: Establish and maintain the capability to track Pacific Northwest region fish and
wildlife protection and restoration projects including but not limited to the Fish and Wildlife
Program. Tasks include:
• Data Exchange Standards. Establish interagency data exchange standards to be used in
developing a comprehensive dataset on Pacific Northwest fish and wildlife protection and
restoration projects.
• Historic FWP Projects. Compile a dataset of historic Fish and Wildlife Program protection
and restoration projects.
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• New FWP Projects. Undertake a systematic effort to integrate FY 98 and future year Fish
and Wildlife Program protection and restoration projects into this dataset.
• Other Projects. Expand the scope of the dataset to include protection and restoration
projects undertaken through (in order of priority):
- the Federal MOA on regional fish and wildlife funding
- Federal activities (USFS, BLM, EPA) not covered by the federal MOA
- state initiatives, with special emphasis on those aimed at preempting ESA listings
- private initiatives (conservation groups, timber companies, etc.)
• Develop User Interface for Project data. Expand the scope of the current StreamNet
internet based data access system to incorporated historic project data. Query capability
would include by state, county, subbasin, stream, hydrologic unit boundary, and others as
deemed appropriate (ie ESU, land ownership, etc.). Project data could be viewed along with
other StreamNet datasets (escapement, harvest, hatchery, habitat, etc.) to provide a
comprehensive view of project activity and population response.

2. PROPOSAL FOR DEVELOPING THE FY 99 PROGRAM
Objective: Provide technical support to BPA, CBFWA, and NWPPC in the development,
analysis, presentation, and monitoring of FY 99 (and future) FWP projects. The actual tasks to
be undertaken by StreamNet would be developed in consultation with BPA, CBFWA, and
NWPPC. Potential tasks include:
• Project Solicitation. Assist BPA, CBFWA, and NWPPC to establish an effective means to
secure and catalog FY 99 project proposals. Steps include:
a. Revamp project description form to address ISRP comments (i.e., expanded
information on scientific foundation, increased capacity for cross-project analysis, and
information on non-FWP activities).
b. Create a template for efficient entry of project descriptions.
c. Create a means for applicants to enter project descriptions via the Internet or a
distributed electronic data form.
d. Compile completed data forms for use by BPA and, subsequently, CBFWA and
NPPC.
• Track Project Selection Process. Maintain a record of the project selection process. Steps
include:
a. Maintain a step-by-step log of each phase of the project selection process, including a
list of projects and project budgets, and highlighting proposed changes. (The idea here
is to get away from the confusion regarding which set of numbers are accurate and to
allow decision makers and the public to better follow the process.)
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• Analysis of Proposals. Assist BPA, CBFWA, ISRP, and NWPPC in analyzing project
proposals. Steps include:
a. At each step of the process prepare a series of “data sorts” that array proposed
projects by subbasin, FWP measure, focus, sponsor, etc. and that places projects in the
context of past projects and projects undertaken or proposed by others.
b. Prepare summary financial statistics.
c. Prepare custom arrays under direction of ISRP for use in evaluating the CBFWA
recommendation.
d. Prepare custom arrays under direction of NWPPC for use in evaluating the CBFWA
recommendation and ISRP analysis, including linking projects to the FWP’s biological
datasets where applicable.
• Public Information. Prepare appropriate Internet products, to include:
a.
b.
c.
d.
e.

A summary of all proposals as received by BPA (spring).
A summary of CBFWA’s recommendations (early summer).
A summary of NWPPC’s recommended Program (late summer).
A summary of NWPPC’s Program as adopted (September).
A summary of the Program following BPA’s negotiation of contracts.

• Monitoring. Assist in monitoring results of projects. Steps include:
a. Provide access to project-related reports via the Internet and the StreamNet Library.
b. Devise an electronic system for tracking project progress and results. (BPA lead)
c. Incorporate progress and results into the project tracking dataset.

Attachments:
1. Project Tracking White Paper
2. Proposed Data Exchange Format
These attachments provide details on the region-wide project tracking proposal. The data
exchange format would also be directly applicable to the annual project selection process.
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ATTACHMENT #1: Project Tracking White Paper

Strategy for Development of Project Database
- Project White Paper Revised Draft: May 1997

U.S. Department of Energy
Bonneville Power Administration
Fish and Wildlife Group
Columbia River Inter-Tribal Fish Commission
Idaho Department of Fish and Game
Montana Department of Fish, Wildlife & Parks
Oregon Department of Fish and Wildlife
Pacific States Marine Fisheries Commission
Shoshone-Bannock Tribes
U.S. Fish and Wildlife Service
Washington Department of Fish and Wildlife
__________________________________________
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Title: Fish and Wildlife Management and Enhancement Projects
Work Statement task #: 1.7
Date: February 1997, revised May 1997
Principal Author: Duane Anderson, PSMFC

Task description
Task 1.7

Prepare and maintain standardized data relating to fish and aquatic management, to include:
a)

In consultation with BPA, and using data compiled by BPA, maintain and make available
standardized data that tracks fish and wildlife enhancement projects funded through the Fish
and Wildlife Program.

b) Locate and prepare summary data on other habitat restoration/protection projects.
c)

Identify the location of Fish and Wildlife Program funded and other applicable watershed
planning efforts.

d) In consultation with the Council, devise a strategy for maintaining applicable data from
subbasin planning, model watersheds, and other Fish and Wildlife Program funded
watershed initiatives.
Products:

Data compiled (July 31) and incorporated into StreamNet data base (September
30).

Background
Millions of dollars have been spent by Bonneville Power Administration (BPA) on fish and wildlife mitigation
projects in the Columbia River Basin since the inception of the Fish and Wildlife Program in 1980. Other federal,
state, tribal, and private groups have also invested large sums of money in various types of restoration efforts
throughout the range of Pacific salmon and steelhead in the Pacific Northwest over the past 20-30 years.
At this time, there is no comprehensive repository for information on completed or on-going mitigation projects in
the region. With the current levels of funding for mitigation being tightened, and the growing need to monitor and
evaluate the effectiveness of mitigation projects, it is become increasingly clear that such a database could be very
useful to managers and policy makers in the region. The intent would not be to duplicate or circumvent any
existing database, but rather to provide project information in the larger context of the Pacific Northwest.
StreamNet, in cooperation with BPA, the Northwest Power Planning Council (NPPC), and the Columbia Basin
Fish and Wildlife Authority (CBFWA), is pursuing the development of such a database. The database would be
integrated with other components of StreamNet and allow for on-line query, display, and download of all available
project data for a particular area of interest. StreamNet is currently working with NPPC and CBFWA to prepare
materials related to FY 97 and 98 Fish and Wildlife Program projects. StreamNet has prepared GIS maps
depicting the geographic distribution of projects and funding and is preparing a prototype geographic interface that
would allow public access to project information within the various Columbia Basin watersheds.
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In the future, watershed-level planning and management projects will likely play a significant role in the
development of protection and mitigation efforts. Within the Fish and Wildlife Program, BPA-funded “model
watershed” projects have been conducted in select locations. That concept has been expanded to additional
locations in FY 97. Also, the state of Oregon has initiated a major watershed effort through the Governor’s
Watershed Enhancement Board and has made watershed level activities the cornerstone of its Coastal Salmon
Recovery Initiative.
Currently there is no means to capture data developed through Fish and Wildlife Program-funded watershed
projects. The state of Oregon has recognized a need to do this with its watershed program but has not developed a
strategy for this.

Current Status and Issues
Federal activities and data availability
The Bonneville Power Administration has played a focal role in Columbia Basin mitigation efforts and
has the most comprehensive information on completed and on-going mitigation projects of any federal
players in the region. Their system, known as the Environmental Management Information System
(EMIS) contains information on project descriptions, status, cost, locations of work, and types of work.
BPA is in the process of digitizing the locations of project activities which will facilitate incorporation of
this data into a GIS system. This system is an expansion of a system which was formerly known as the
Project Management Information System (PMIS). BPA also maintains a database used for project
planning and prioritization. This system is known as the Annual Implementation Work Plan database.
BPA is currently developing on-line www access to it’s project data and has indicated that it will be
available by June, 1997. That system would allow ad-hoc queries and downloads of the data items that
met the needs of the StreamNet project database. A conceptual model of the data structure is shown in
Appendix A.
The U.S. Army Corps of Engineers has been another major player in Columbia Basin mitigation efforts.
Primary activities funded by the Corps include modifications of mainstem dams to improve passage
conditions, hatcheries (Lower Snake River Compensation Program (LSRCP)), research, spillway
modifications, and juvenile fish transportation. LSRCP funding alone currently exceeds $12 million per
year. The Corps does not maintain a consolidated database of this type of information, so it would
require a significant level of effort to assemble it.
The U.S. Fish and Wildlife Service, the U.S. Forest Service, and the Bureau of Land Management
have each conducted significant numbers of fishery restoration projects. They, too, lack a common
repository for information about activities they have sponsored. Select national forests do have project
database systems that appear to be quite advanced.

Tribal activities and data availability
The Bureau of Indian Affairs, the member tribes of the Columbia River Inter-Tribal Fish
Commission, and other tribal groups in the region could all be possible sources for fishery mitigation
project data. At this time, no comprehensive source of tribal data is available.

State and private activities and data availability
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The Oregon Department of Fish and Wildlife conducted an inventory of stream habitat improvement
projects on private, industrial forest lands for the Oregon Forest Resources Institute and completed a
report on these projects in May, 1996. The database they created contains information on nearly 190
habitat improvement projects costing a an estimated $3.2 million. The database is currently being
integrated with Oregon’s Coastal Salmon Restoration Initiative (see appendix B) and will be an ideal, ongoing information source for Oregon. This data is readily available and could be integrated into a projects
database with a minimum of effort.
Idaho, Montana, and Washington have not undertaken data compilation efforts such as that described in
Oregon. There have, however, been several restoration projects in each of these states. Besides projects
related to private timber lands, there have been projects associated with federal hydropower project
licensing and re-licensing, and projects conducted by private and community groups. IDFG has been
cooperating with other state agencies, the USFS, and others to create a prototype project database for the
Clearwater drainage. Water quality issues appear to be the highest priority for this effort.

Recommendation
Given the relative scarcity of consistent and readily available project data, it is our recommendation to
initiate development of a region-wide project database, using Bonneville’s EMIS as a prototype database
structure. This database would include data on both restoration projects and watershed projects.
A conceptual diagram for the database is shown in Appendix A. The primary table in this structure is the
PROJECTS table which contains general information about the project including the description, the
contractor, the total cost, the primary focus, the targeted species, etc. The PROJECTS table would be
related to a LOCATION table via a one-many relationship. The LOCATION table would contain
individual stream reaches or other descriptions of unique locations in which the project was conducted.
The LOCATION table would be related via a one-many relationship with a SITE/WORK TYPE table.
This table would contain information describing the site (i.e., dam, hatchery, stream, upland, etc.) and the
type of work that was conducted at that site (fencing, screening, instream, etc.). The LOCATION table
would also be related to the 100K reach file through the common StreamID allowing query and display of
this data through the traditional StreamNet methods. This structure would allow for cataloging many
locations with a given project, and would allow for cataloging of multiple activities at a given location.
Locational data is critical so that the information could be integrated into existing StreamNet query
systems and GIS applications. We believe that this structure, with some refinement, would adequately
serve the needs of our user community and would be compatible with existing datasets.
This data base effort would result in a consistently formatted regional repository for mitigation project
data that could prove invaluable for monitoring, evaluating, and planning of mitigation activities
throughout the Pacific Northwest. By providing a consistent and well documented exchange format this
effort would not only lead to the capture of historic data, but provide the infrastructure and tools to capture
information on on-going and recently completed projects. Combined with universal access to this data
through the world wide web, this data base will be a powerful tool for managers and policy makers
involved in the development of on-the-ground project priorities and in the monitoring and evaluation of
past projects.
We would start the construction of this database using data from BPA’s EMIS. We would add the data
from the Oregon State database, working in concert with ODFW and the Oregon Coastal Salmon
Restoration Initiative so as to maximize efficiency and insure mutual benefit.
We would also conduct data ‘mining expeditions’for project data from all of the other potential sources
listed above. To promote consistent data compilation, we would also publish a standard project
information data exchange format that could be used by all of the various players in mitigation as a

7

template for collecting and reporting information about their own activities. We would encourage those
conducting restoration and protection projects to use the StreamNet system as the primary means to store
and maintain these data. As one form of encouragement, we could potentially provide a world wide web
‘data capture’application which would allow participants to enter data through the www directly into the
StreamNet database. (A similar type of application has been developed in California as part of the
California Watershed Projects Inventory
(http://ice.ucdavis.edu/California_Watershed_Projects_Inventory/) which could serve as a model for
StreamNet development.)
Given available resources, we would plan to establish a data exchange format and complete the BPA
project portion of this activity by end of summer 1997. Oregon data would be captured in late FY 97 and
early FY 98. Other data would be compiled in FY 98.
The project information database could potentially make a valuable contribution to the Fish and Wildlife
Program’s monitoring and evaluation efforts. In this regard, it is recommended that StreamNet’s project
database development activities be closely coordinated with those involved in the development of
monitoring and evaluation strategies. At a minimum, these include BPA, NPPC, CBFWA, and the
Independent Science Advisory Board.

Conclusion
While the completion of a truly comprehensive project information database will be a daunting task, we
feel strongly that there is a compelling need for this type of information and that any effort we can apply
to this task would be worthwhile and well received. We will solicit comments on this proposal from the
major players in the region and then begin the task of assembling this database.
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ATTACHMENT #2: Proposed Data Exchange Format for Projects Data
The following is the proposed exchange format for Projects data. The entity relationship diagram
below outlines the data structures and design for the Projects database.
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1. Project Table
Smallest Spatial Resolution: Stream segment
Largest Spatial Resolution: Supercode
Time Span for Reporting: Annual
Field Name

Field
Description

Req

Max
Width

Type

Codes/ Conventions

General Project Information
ProjID

Date
FrequencyID

Project#
ProjectName
Subbasin

StartYear

EndYear
RefID
Status

StreamNet
Primary key for
the projects
database that
uniquely identifies
a project
Date data on
project submitted
How often the
project is updated

Yes

7

Long
Integer

Yes

10

Date

mm/dd/yyyy

Yes

1

Char

Agency Number
associated with
project (if any)
Official name of
project
The primary
drainage basin in
which the project
is located
Year the project
was implemented

No

Variable

VarChar

1=Yearly
2=Monthly
3=Weekly
4=Daily
5=Other
Codes from agencies would be
stored verbatim

Yes

255

Text

No

50

Text

Yes

4

Integer

Project start year must be
>1800 and consist of four
digits; 2001

No

4

Integer

Project end year must be >1800
and consist of four digits; 2001

Yes

8

Long
Integer

Yes

3

Integer

Year the project
was or will be
completed
The reference ID
for the project
data source
The status of the
project

Number ranges will be assigned
by agency

Lookup tables will be provided

1=Completed
2=Ongoing
3=Planned

Participant Information
Implementer

Organization
implementing and
managing project

Yes

200

Text

ImplemContact

Name of primary
implementor
contact or project
manager

No

50

Text

10

The following fields re.
Implementer may require a
one to many treatment which
would include a percentage
by implementers
Last Name, First Name

ImplemContactAdd
ImplemContactPhone
ImplemTypeID

Mailing address of
same
Phone number of
same
Code for planner
or implementor

Comments

No

50

Text

Number, street, city, state

No

10

Text

No

3

Integer

(Area code)prefixnumber
1=Watershed Council
2=State Agency
3=Local Agency
4=Federal Agency
5=Private Landowner
6=Conservation Group
7=Other

No

NA

Memo

Goals/Monitoring Information
ProjDescription

MonitoringID

Analysis

Detailed project
description
including 1) Goals
and Objectives of
the project, 2)
Limiting factors
addressed by the
project, and 3)
time frame for
expected benefits
Is assessment or
monitoring
included in this
project?
Things that
facilitated,
complicated, and
would help the
project

Yes

200

Memo

This section will probably
need some additional
definition

Yes

1

Logical

If Yes, fill in appropriate
entries in monitoring table

No

Memo

2. Ownership Table - One to Many Relationship with Project Table via ProjID
Smallest Spatial Resolution: NA
Largest Spatial Resolution: NA
Time Span for Reporting: NA
Field Name

Field
Description

Req

Max
Width

Type

Codes/ Conventions

ProjID

StreamNet
Primary key for
the projects
database that
uniquely identifies
a project
Percentage of
project site
comprised by this
parcel
Name of primary
owner of project
site

Yes

7

Long
Integer

Number ranges will be assigned
by agency

Yes

5

Float

No

50

Text

Percent

OwnerName
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Name of primary land owner,
e.g. U.S. Forest Service, John
Doe, etc.

Contact
Address
Phone
ParcelTypeID

Name of person to
contact for
information
Mailing address of
owner
Phone number of
owner
Code describing
the ownership
category for the
parcel

Comments

No

50

Text

Last Name, First Name

No

50

Text

Number, street, city, state

No

50

Text

No

3

Integer

(Area code)prefixnumber
1=Federal
2=State
3=Tribal
4=Private

No

NA

Memo

3. Cost Table - One to Many Relationship with Project Table via ProjID
Smallest Spatial Resolution: NA
Largest Spatial Resolution: NA
Time Span for Reporting: Annual

Field Name

Field
Description

Req

Max
Width

Type

ProjID

StreamNet
Primary key for
the projects
database that
uniquely
identifies a
project
Calendar or
fiscal year of
project funding
Cost of labor for
project for year
Cost of
equipment for
the project for
year
Cost of materials
for the project
for year
Total cost of
project for year
Comment Field

Yes

7

Long Integer

Yes

4

Integer

No

8

Number

Rounded to dollars

No

8

Number

Rounded to dollars

No

8

Number

Rounded to dollars

Yes

8

Number

Rounded to dollars

No

NA

Memo

Year
LaborCost
EquipCost

MaterCost
TotalCost
Comments

Codes/ Conventions
Number ranges will be
assigned by agency

4. Funder Table - - One to Many Relationship with Cost Table via ProjID and
Year
Smallest Spatial Resolution: NA
Largest Spatial Resolution: NA
Time Span for Reporting: Annual
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Field Name

Field
Description

Req

Max
Width

Type

Codes/ Conventions

ProjID

StreamNet
Primary key for
the projects
database that
uniquely identifies
a project
Calendar or fiscal
year of project
funding
Name of primary
funding source
Percentage of total
annual funding
provided by
funder
Name of primary
funder contact or
project manager
Mailing address of
same
Phone number of
same

Yes

7

Long
Integer

Number ranges will be
assigned by agency

Yes

4

Integer

Yes

50

Text

Yes

5

Number

No

50

Text

Last Name, First Name

No

50

Text

Number, street, city, state

No

10

Text

(Area code)prefixnumber

No

NA

Memo

Year
Funder
Percent

FunderContact
FunderContactAdd
FunderContactPhone
Comment

5. Location Table - One to Many Relationship with Project Table via ProjID
Smallest Spatial Resolution: Point
Largest Spatial Resolution: Polygon
Time Span for Reporting: Annual

Field Name

Field
Description

Req

Max
Width

Type

LocationID

Unique ID of
particular
project location
StreamNet
project ID

Yes

6

Integer

Yes

7

Long
Integer

ProjID
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Codes/ Conventions

Number ranges will be assigned by
agency

SiteTypeID

General
classification of
project site

No

2

Integer

SpatialType

Code
describing the
spatial type of
the site, and
hence, the table
that will be
used for
specific
location data
Name used by
project to
identify the site
Comment Field

Yes

2

Integer

Yes

15

Char

No

NA

Memo

Site Name
Comment

1=Springs, watering holes
2=Basin (i.e. whole watersheds)
3=Classroom (mtg room.
Information center)
4=Dam (hydro-electric, reclamation,
etc.)
5=Roads, bridges, culverts
6=Riparian zone
7=Right of way (transmission line)
8=Hatchery (acclim. ponds, release
site)
9=Labs (research centers, etc.)
10=Mine, dredged site
11=Office (business, hdqrs.,
university)
12=Passage (ladders, screens)
13=Reservoir (incl. lakes,
ponds,etc.)
14=Stream (river, creek, canal, etc.)
15=Upland (wildlife sites, veg mgt.
Sites)
16=Wetland (marsh, bog, swamp)
17=Other
99=Unknown
1=Stream section (StreamLoc)
2=Stream Point (StreamLoc)
3=Non stream point (PointLoc)
4=Polygon (PolyLoc)

EG.: 1A, Dahlonega, PSMFCHQ

6 Stream Location Table - One to Many Relationship with Location Table via
LocationID
Smallest Spatial Resolution: Stream Segment
Largest Spatial Resolution: Stream Segment
Time Span for Reporting: Annual

Field Name

Field
Description

Req

Max
Width

Type

LocationID

Unique ID of
particular
project location
The 100K
standard stream
name

Yes

6

Integer

Yes

50

Text

StreamName

14

Codes/ Conventions

Lookup tables will be provided
in a variety of formats.

LLID

Beg_RiverMi

End_RiverMi

Stream Width
Stream
Gradient
SubstrateID

LandCoverID

The IRICC
standard
LatLong Stream
ID
The river mile
of the starting
location of the
stream work

Yes

13

Char

Lookup tables will be provided
in a variety of formats.

No

4

Float

Mileages in this table would
represent the total extent of any
contiguous stream section
where work was being
conducted. For example, if 12
continuous miles of a stream
were worked on, with various
treatments within that 12 miles,
all 12 miles would be
represented in this table, while
lengths of the various treatment
types within the 12 miles would
be stored in the WORKTYPE
table.

The river mile
of the ending
location of the
stream work
Average width
of treament area
in FEET
Gradient of the
stream segment

No

4

Number

No

4

Number

No

3

Number

Expressed as a percentage

Dominant
substrate of the
stream work
location

No

2

Number

Dominant land
cover of the
stream work
location

No

2

Number

1=bedrock
2=boulder (bowling ball or
bigger, 256+)
3=cobble (baseball to bowling
ball, 64-256mm)
4=gravel (pea to baseball,
2-64mm)
5=sand
6=silt/fines
99=Unknown
1=young forest
2=2nd growth
3=large timber
4=mature forest
5=old growth
6=active harvest
7=partial cut forest
8=cropland
9=pasture
10=ungrazed grasslands
11=shrub
12=wetland
13=barren
14=urban
15=other
99=unknown
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LandUseID

Dominant land
use of the
stream work
location

No

2

Number

Comment

Comment field

No

NA

Memo

1=forest
2=orchard
3=grazing
4=row crop agriculture
5=rural residential
6=urban residential
7=urban industrial/commercia
8=wildland
recreation/conservation
9=other
99=unknown

7. Point Location Table - One to Many Relationship with Location Table via
LocationID
Smallest Spatial Resolution: Geographic Point
Largest Spatial Resolution: Geographic Point
Time Span for Reporting: Annual

Field Name

Field
Description

Req

Max
Width

Type

LocationID

Unique ID of
particular
project location
Latitude
coordinate of
point in
degrees,
minutes,
seconds
Longitude
coordinate of
point in
degrees,
minutes,
seconds
GIS identifier
linked to point
coverage, if
provided
Comment field

Yes

6

Integer

Yes

7

Float

Yes

8

Float

No

8

Integer

No

NA

Memo

Latitude

Longitude

GISID

Comment

Codes/ Conventions

8. Polygon Location Table - One to Many Relationship with Location Table via
LocationID
Smallest Spatial Resolution: Polygon
Largest Spatial Resolution: Polygon
Time Span for Reporting: Annual
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Field Name

Field
Description

LocationID

Unique ID of
particular project
location
Numerical code
which uniquely
identifies a project
Hydrologic Unit
Code associated
with project
HUC specific
comments

Project_ID
HUC
Comments

Req

Max
Width

Type

Codes/ Conventions

No

8

Counter

Unique identifier for table.

No

8

Number

Yes

8

Text

Foreign key to the project
table; one-to-many
relationship
Foreign key to 4th code HUC.

No

NA

Memo

9. Work Type Table
Smallest Spatial Resolution: Stream segment
Largest Spatial Resolution: Polygon
Time Span for Reporting: Annual
Field Name

Field
Description

Req

Max
Width

Type

LocationID

Unique ID of
particular
project location

Yes

6

Integer
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Codes/ Conventions

WorkTypeID

Code for
general work
category

Yes

3

Integer

1=Instream Work
2=Riparian Work
3=Upland Work
(4-23 from BPA)
4=Survey, study, research
5=Screen / ladder (model,
plan, const)
6=Site restoration (mine,
road)
7=Site purchase (study,
manag. plan)
8=Building (plan,
construction)
9=O & M
10=Education, training,
workshops
11=Fish protection (pred
control, law enf)
12=Audiovisual (video,
display)
13=Management /
administration
14=Water management
(release, store)
15=Collect, raise /
transport / plant fish
16=Consult, model / plan
devel, gather data
17=Rental /purchase
(rooms, equipment)
18=Secretarial, misc.
overhead
19=Vegetation
management (plant, log,
burn)
20=Wildlife manage.,
trapping, transport
21=Water site develop.
(spr, pond, tank)
22=Ag or Grazing
modification
23=Harvest control, buy
back
99=Unknown
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WorkDetailsID

Treatment
Type Details

Yes

3

Integer

Instream Treatments
1=large woody debris
2=rootwads
3=side channels
4=log weirs
5=pools created
6=upgrade culverts
7=stabilize bank
8=boulders
9=brush bundles
10=alcoves
11=rock weirs
12=deflectors
13=culvert removal
14=fish ladders
15=fish screens
16=spawning gravel
placement
17=rock gabions
18=fish traps
19=other instream
treatment
Riparian Treatments
20=conifer planting
21=hardwood conversion
22=livestock rotation
23=beaver management
(specify)
24=hardwood planting
25=fencing/livestock
exclusion
26=off-channel watering
27=wetland
enhancement/creation
28=Other riparian
treatment
Stabilization Treatments
29=road
upgrade/maintenance
30=maintenance of
ditches/drainage culverts
31=drainage culverts
replaced/installed
32=improvement in road
design & construction
33=changes in harvest/land
management practices
34=road decommission or
obliteration
35=Other stabilization
treatment
98=N/A
99=Unknown
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TreatmentLength
TreatmentArea
Comment

Total length of
stream treated
in feet
Total area
treated in acres
Comment field

No

6

Integer

No

6

Integer

No

NA

Memo

10. Species Table - One to Many Relationship with Project Table via ProjID

Field Name

Field
Description

Req

Max
Width

Type

Codes/ Conventions

ProjID

StreamNet
project ID
Species code for
affected species
Run code for
affected run
The subrun of
the target
species
Is species a
primary or
secondary
beneficiary of
project

Yes

7

Long Integer

Yes

3

Number

No

3

Number

No

3

Number

Number ranges will be
assigned by agency
Use StreamNet standard
species codes
Use StreamNet standard
run codes
Use StreamNet standard
sub run codes

Yes

1

Number

SpeciesID
RunID
SubrunID
BenefitID

1=Primary target species
2=Secondarily affected
species: positive effect
3=Secondarily affected
species: detrimental
effect

11. Monitoring Table - One to Many Relationship with Project Table via ProjID
Smallest Spatial Resolution: Project
Largest Spatial Resolution: Project
Time Span for Reporting: Annual

Field Name

Field
Description

Req

Max
Width

Type

ProjID

StreamNet
Primary key for
the projects
database that
uniquely
identifies a
project

Yes

7

Long Integer
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Codes/ Conventions
Number ranges will be
assigned by agency

MonitoringID

Classification
for general
monitoring type

Yes

2

Number

Method

Primary
methods used
for monitoring
activity
Does
monitoring
include a
control stream
or watershed
Is monitoring
data available?

No

NA

Memo

Yes

1

Logical

Yes

1

Logical

No

NA

Memo

Control

DataAvail
Comments

1=fish sampling
2=other aquatic or
terrestrial species
3=insect sampling
4=riparian vegetation
5=physical instream habitat
6=water quality/quantity
9=other

12. Monitoring Data Table - One to Many Relationship with Monitoring Table via
ProjID and MonitoringID
Smallest Spatial Resolution: Project
Largest Spatial Resolution: Project
Time Span for Reporting: Annual
Field Name

Field
Description

Req

Max
Width

Type

ProjID

StreamNet
Primary key for
the projects
database that
uniquely
identifies a
project
Classification
for general
monitoring type
Code for more
detailed data
type collected

Yes

7

Long Integer

Yes

2

Number

See Above

Yes

3

Number

1=Fish counts
2=Insect counts
3=Water temp
4=Air temp
5=Soils
6=Salinity
etc, etc.

MonitoringID
DataTypeID
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Codes/ Conventions
Number ranges will be
assigned by agency

Control

Comments

Does
monitoring
include a
control stream
or watershed

Yes

1

Logical

No

NA

Memo
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